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Current Status of IPM Buffer 
Module Project

• Three boards fully assembled and tested.
• Two more boards should be fully assembled 

today.
• Firmware progress steady but slow.  Basic 

functions are implemented and simulate 
correctly, but problems getting it to work 
correctly in real hardware are slowing progress.

• Software development begun.  Software able to 
access basic functions of the board.



Schedule
• Some slippage due to slow transition from 

simulation to real hardware.
• Expect to begin testing Front End Board to 

Buffer Board connection today or tomorrow.
• Expect to deliver a board with software within 

four weeks.  This board will have the basic 
functions implemented.

• Balance of boards to be delivered within the 
following eight weeks.  

• Expect to deliver fully functional microcode 
within the next eight weeks.




	Ionization Profile Monitor Project
	Current Status of IPM Buffer Module Project
	Schedule

